SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:55AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 963 Const Calendar Day: 511 Date: 28-Oct-2013  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Nov-13 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Partly cloudy

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

/I E2 Cap Beam Shear Key Retrofit // .
- Harris Salinas continued to place reinforcement in the S1 Shear Key retrofit East wall. HSB and SDI
ironworkers have completed work in this area with the exception of assisting Conco installing Through Cap
tendon trumpets, bearing plates, and blockouts.

- ABF ironworkers spent most of their day working on the travelers. Also assisted the subcontractors with
their operations at the E2 cap beam.

- Four Conco carpenters/laborers placed Masterflow 928 grout per Submittal 2914R00 in between the E2
concrete surface vertical face and the S2 NE/SE Lower saddle segments. Smith Emery technician Sal
Merino was onsite to perform tests on the fluid grout. The grouting operation began at 8:45am and was
completed at 10:05am. The ambient temperature at the beginning of the operation was 52F under partly
cloudy skies with a grout temperature of 58F. The efflux time after mixing 5 bags of cementitious grout and
6.31 Gallons of water was 43seconds. Smith Emery made 12 grout cube samples for compressive strength
tests and Caltrans made 3 cubes. Specific gravity of the mixed grout was 2.25 yielding a unit weight of
approximately 140pcf.

- See Brian Wolcott's diary for all of ABFs labor/equipment and Pier 7 operations. See Pamela Gagnier's
diary for Conco/Harris Salinas's labor/equipment/operations at the E2 cap beam. | am responsible for
tracking Schwager Davis personnel, equipment, operations, and checking PT duct placement. SDI
ironworker Ron Bergen was onsite for assisting Harris Salinas installing duct and other PT hardware.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 963 Date: 28-Oct-2013  Monday

Slight deviation in vertical spacing of the TL7 and TL8 S1 East tendons
of 430mm due to saddle rung conflict.

The "jog" in the S1 TL8 East tendon of 470mm from existing concrete
instead of 400mm due to the saddle rungs approved by Pamela and
TY-Lin.
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Fluid grout in the north side pocket of chipped concrete near the S2 SE
lower saddle segment.
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Progress of the S1 East wall prior to placing formwork for the The S2 lower East saddles formed along the perimeter, water soak
scheduled concrete placement early Saturday morning. tested, and ready for placement of grout.
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